U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Ringwood Mines/Landfill Site - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region Il

Subject: POLREP #7

To:

From:
Date:

Progress
Ringwood Mines/Landfill Site

Ringwood, NJ
Latitude: 41.1390878 Longitude: -74.2701267

Scott Heck, Borough of Ringwood

Andrew Confortini, OSC
9/5/2012

Reporting Period: 8/28/2012 - 9/07/2012

1. Introduction
1.1 Background

Site Number: 0262 Contract Number: EPS2-10-03
D.O. Number: #0041 Action Memo Date: 9/26/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit:

Mobilization Date: 5/29/2012 Start Date: 10/31/2011
Demob Date: Completion Date:

CERCLIS ID: NJD980529739 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Residential area situated near inactive mine and landfill with surficial dumps and refuse disposal area.
1.1.2 Site Description

The estimated 440-acre Ringwood Mines/Landfill Site is located in a historic iron mining district in the
Borough of Ringwood. The Site is located at approximately one mile northwest of Borough of Ringwood in
Passaic County, New Jersey and is consisted of about 50 residential properties located on Peters Mine
Road, Van Dunk Lane, Canon Mine Road, Petzold Lane, Horse Shoe Bend Road and Margaret King
Avenue. There are approximately 200 residents that live in homes which encompasses the Site. Site
features include abandoned mine shafts and pits, inactive landfills and open waste dumps. During the late
1960s and early 1970s, the Site was used for the disposal of paint sludge and other waste generated at the
Ford Motor Company's Mahwah facility. The Site was originally added to the National Priorities List of
abandoned hazardous waste sites in 1983.

1.1.2.1 Location

The Ringwood Mines/Landfill Site is located in a historic iron mining district in the Borough of Ringwood,
Passaic County, New Jersey.

1.1.2.2 Description of Threat

Sampling and analysis conducted at the Site and on the properties by the NJDEP have identified the
presence of lead. Lead is a CERCLA hazardous substance as defined in Section 101(14) of CERCLA, 42
U.S.C. § 9601(14), and it is listed as hazardous substance in 40 CFR Table 302.4.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Soil samples collected from eleven residential properties by NJDEP contained concentrations of lead in at
least one quadrant greater than 400ppm. The results in surface soil sampled at 0-6” ranged from 22ppm to
10,000ppm. The results for lead in subsurface soil samples at 6-12” ranged from 7.4ppm to 4,400ppm. The
results for lead in subsurface soil samples at 12-18” ranged from 9.4ppm to 22,000ppm. The results for
lead in subsurface soil samples at 18-24” ranged from 5.7ppm to 600ppm. The results for lead in
subsurface soil samples from the two foot to five foot depth interval ranged from 17ppm to 490ppm.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

During the reporting period, lead and paint sludge remediation work at the last two residential properties



was completed by ERRS personnel. This brings the total number of properties remediated under

this Action to nineteen (19), four of which were completed in the Fall 2011. Since May 2012, the
remediation work completed at the additional fifteen locations has generated approximately 1,200-cubic
yards of lead impacted waste soil. The off-site disposal of this material was completed on August 30, 2012.
All paint sludge-containing waste is currently staged within the Command Post Area awaiting disposal by
Ford Motor Company.

The remediation work at the last two properties involves the removal of large amounts of paint sludge and
debris within surface soils. The sludge material has also been found on adjacent Borough and utility-owned
properties. During this work, representatives from Ford Motor Company and Arcadis were present. EPA
remediation activities at these locations focused on the remediation of the residential portion of the
impacted areas. To date, approximately 220 cubic yards of soil containing paint sludge has been removed
and staged within the confines of the Command Post area. Ford Motor Company is currently developing
and submitting workplans to the Remedial Program for approval to address the paint sludge on the utility
ROW.

In preparation for the dioxin remediation within an impacted attic area of another home on Van Dunk

Lane, RST2 collected pre-cleaning dioxin wipe samples within the attic where a concentration

above 0.9ng/m2 was previously identified. The results of the additional wipe samples confirmed

the presence of similar concentrations as the initial sampling event. On August 17, 2012, the funding
necessary to complete this action were received and a Task Order to the contractor issued. On September
5, 2012, pre-remediation activities began and included installation of temporary lighting, installation of
plywood flooring, and setting up of HEPA vacuum units. This work is currently anticipated to be completed
by September 11, 2012.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium | Quantity #Manlfest Treatment | Disposal
Cumberland County
Non RCRA, Non DOT . ~392 282516 Landfill
) Soil thru N/A
Regulated Material tons 202532 135 Vaughn Road
Shippensburg, PA 17257
Non RCRA, Non DOT . 445 001 thru Atlantic County Utility
. Soil N/A Authority, Egg Harbor
Regulated Material tons 016 :
Township, NJ

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

*

Continuing residential final restoration work at the last two locations and completion of the dioxin
remediation work.

2.2.2 Issues
None.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
No information available at this time.

2.5 Other Command Staff
2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

o Pat Seppi, EPA Community Involvement Coordinator

3. Participating Entities
No information available at this time.

4. Personnel On Site

Andrew L. Confortini, OSC
Gezahegne Bushra, OSC
Joe Gowers, RPM

Joseph Overend Ill, ERRS RM
Tim Benton, RST 2 SPM
Scott Synder, RST 2 SPM



5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.



